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2 & 8 12th to 26th Market Street   MCI Commitment to finish by Dec 31
2 Market to K, 12th to 17th CCDC Area 2 Phase 2   MCI Commitment to finish by Dec 31
6 $731,976 3,858 2 Napa to Friars Linda Vista Rd 0% ICG has facilities present; SBC Pole work only
3 33rd to 40th Orange Avenue 90% 0% 0% 0% Splicing begin June 04, pole out Dec 04

7 $3,541,322 6,904 189 54th to College Streamview Drive 98% 0% RFS start out to bid
2 $581,688 2,100 25 Lomas Pass to Juan Street Sunset Blvd 5% 0%

2 $4,949,057 A 15,024 74 National to Market, 12th to I-5 CCDC Area 3 Job 1 90% 0% 10% 0% 0% SBC finish by Dec 31; MCI on 16th street - holdup RFS
8 $3,793,621 A 6,996 53 19th to 24th B  Street  &  C  Street 98% 0% 25% 0% 0% SBC finish by Dec 31; Panel work - finish July 23; 2 gate issues left
1 $580,359 2,089 18 N. Torrey Pines  to Azul La Jolla Shores Dr 0% 30% 0% 0% 0% 0% 0% TWC to email amounts to do four comm.  only trenches
2 $1,449,492 A 6,967 43 Logan to Main CCDC, A3, P2 95% 0% 0% 0% 0% 0% 0% 0% 0% 0%

6 $841,299 Kearny Villa to Ruffin Rd  69kV Balboa Avenue Transmission 0% 0% 0%

6 $1,846,429 5,917 1 Kearny Villa to Ruffin Rd Balboa Avenue Distribution 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

5,072 36 Murray Park Dr. to Wandermere Park Ridge 0% 20% 0% 0% 0% 0% 0% 0% 0%

3 $4,683,117 9,714 156 Maple to A Street 30th Street/Fern, Phase II (Distribution) 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% Start Date November 1, 2004 (50% complete by 12/31)
1 $1,655,803 5,844 84 Governor Dr. to Passy Stresemann/ Soderblom Street 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% Start Date November 18, 2004

Sub Total $24,654,163 70,485 681 13.3 Miles Distribution

2 $795,000 3,230 Tennyson/ Stern not construction start date for utilities, see November City to install conduit and substructures starting June 04; trenching invoice to be sent Jan/Feb
4 $799,795 D 2,795 6 National Ave to Imperial Ave Boundary Street January 2005 Boundle with Euclid
6 $774,510 4,272 1 Balboa to Clairmont Mesa Ruffin Road February 2005 No SBC
6 $771,891 D 2,319 23 Morena to Mildred Linda Vista Road March 2005 Possible bundling with Gaines Street Block
7 $881,881 D 2,404 55 Jackson Dr to City Limits (BaltimorLake Shore Drive May 2005
2 $1,767,822 D, A 5,541 108 Bluffside Ave to Amity St Pacifica Drive June 2005
4 $458,812 D, A 1,121 16 Trinidad to Manzanares Euclid Avenue July 2005 Boundle with Boundary
6 $1,613,478 D 4,919 113 Clairmont Mesa to Monongahela Luna Avenue August 2005
2 $1,156,510 D 3,723 42 Calatina to Sunset Cliffs Voltaire Street October 2005
2 $350,000 Tennyson/ Stern Begin Cabling; service trenches, panel work, RFS
7 $982,179 D 2,976 49 Waring Rd. to Fontaine St Princess View Drive November 2005

Sub Total $10,351,878 33,300 413 6.3 Miles Distribution

8 $2,407,400 D 9,135 73 32nd to 43rd National Ave
6 $822,789 D 2,865 33 Riley,Gaines,Lauretta,Napa,AzunaGaines Street Block January 2006 Possible bundling with Linda Vista Road
8 $1,077,038 D 2,997 35 252 Corridor Park February 2006
6 $1,237,494 D 7,580 8 Linda Vista Rd to Armstrong Mesa College Drive March 2006
2 $703,212 D 2,633 5 Nimitz to Dumas Chatsworth Blvd April 2006
8 $698,148 D 3,040 10 Via Tecero to Willow Calle Primera May 2006
4 $905,971 D 5,443 0 National Ave to Imperial Ave 61st Street (Distribution Only) June 2006
2 $1,747,121 D, A 5,670 54 Catalina to Sunset Cliffs Blvd Hill Street July 2006
8 $2,960,187 D 7,892 66 20th to 30th Island Avenue August 2006
2 $551,993 D 1,914 11 Rosecrans to Evergree Canon Street September 2006

Sub Total $13,111,353 49,169 295 9.3 Miles Distribution

TOTAL $48,117,394 152,954 1,389 29.0 Miles Distribution

No Facilities

SDG&E

Completed

Completed

Completed

Completed

SBC

Completed

20-A   ALLOCATION STATUS

November 2005

Completed

January 2006

January 2005

No Facilities

Cable

Completed

Completed

Completed

Completed

Completed

Completed Completed

Completed

Trenching scheduled for completion Oct 8; Dolphus to check any intercepts

Completed

No Facilities
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6 $1,855,000 2,300 0 Napa. Linda Vista, Friars Morena Vista Redevel.
2 $1,122,196 City SBC 3,706 9 Nimitz to Dixon Chatsworth Blvd 0% 0% 0% 0%

2 $2,209,245  No SBC 3,774 23 Point Loma  to Newport Santa Barbara St 0% 0% 0% 0%

4 $1,125,823 SBC JTO 2,245 53 Luber St to Alvin St Kelton Rd 0% 0% 0%

2 $775,847 SBC JTO 1,297 27 University Ave to Sutter Goldfinch St 0% 0% 0%

1 $867,973 SBC JTO 2,053 26 I-5 to Torrey Pines Rd Carmel Valley Rd 0% 0% 0%

6 $1,556,877  No SBC 3,992 114 Field to Milton St Burgener Blvd 0% 0% 0% 0% 10% 0% 0% Time Warner Cabling with Milton
1 $947,067 A City SBC 2,530 2 Eads Ave to Ivanhoe Ave Silverado St 50% 0% 0% 0% 0% 0% 0% SDGE one service then RFS
1 $1,000,511 SBC JTO 2,225 20 Lamplight Dr to Turquoise La Jolla Mesa Dr 95% 0% 0% 0% 0% 0% 0% 0%

7 $2,068,570 SBC JTO 6,484 150 Navajo Rd to Acuff Dr Cowles Mtn Blvd 85% 0% 0% 0% 0% 0% 0% 0% SBC small amount of facilities
4 $1,504,239 3/4 no SBC, 1/4 City SBC 4,273 67 Blackstone to Skyline Meadowbrook 90% 0% 25% 0% 0% 0% 0% 0% 0%

5 $4,329,000 7,411 0 Alderbrook to Scripps Ranch Scripps Lake Drive Transm 95% 0% 0% CIP Coordination
8 $1,781,076 A SBC JTO 5,703 153 24th Street to Edgemont B Street, Ph II 0% 0% 0% 0% 0% 0% 0% 0%

2 $2,471,003 SBC JTO 6,414 84 Pine St to Hawk St Fort Stockton Dr 90% 0% 0% 0% 0% 0% 0% 0% 0%

1 $598,341 City SBC 1,196 10 Regents  to Stresemann Pennant Way 0% 0% 0% 0% 0% 0% 0% 0%

4 $1,300,836 No SBC 3,706 65 Euclid Ave to Skyline Dr Churchward St 65% 0% 0% 0% 0% 0% 0% 0% 0% 0%

8 $943,342 No SBC 3,211 11 25th to 30th Broadway Ave 40% 0% 0% 0% 0% 0% 0% 0% 0% 0% SDGE Crews
5 $2,259,900 5,040 0 Alderbrook to Scripps Ranch Scripps Lake Drive 90% 0% 0% 0% 0% 0% CIP Coordination; Bob check intercepts so slurry can occur
8 $869,383 A City SBC 1,969 29 Market St to Commercial 25th Street 5% 0% 0% 0% 0% 0% 0% 0% 0% Electric Cabling bundled with 47th street.  SDGE start cable Oct 18
4 $912,583 No SBC 3,222 16 Imperial to Logan 47th Street 30% 5% 0% 0% 0% 0% 0% 0% 0% 0% 0% Within Block 4-G; electric bundled with 25th Street; small amt SBC (few hundred feet)
6 $2,206,445 City SBC 6,448 39 Burgener Blvd to Morena Milton St 30% 0% 0% 0% 0% 0% 0% 0% 0% 0% SDGE Crews
4 $1,970,627 City SBC 7,842 64 47th to Iona Dr Market St 95% 0% 0% 0% 0% 0% 0% 0% 0% 0%

7 $1,980,236 City SBC 5,845 138 Lake Shore Dr to City Limits Jackson Drive 0% 0% 0% 0% 0% 0% 0% 0% 0%

6 $896,528 City SBC 2,864 24 Ruffin Rd to Sandrock Rd Gramercy Dr 30% 0% 0% 0% 0% 0% 0% 0% 0% 0%

8 $1,022,909 A City SBC 3,982 19 Coronado Ave to Leon Ave Saturn Blvd 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

7 $1,846,292 City SBC 7,097 131 Mission Gorge to Waring Twain, 50th, Orcutt 45% 0% 0% 0% 0% 0% 0% 0% 75% 0% 0%

3 $857,730 City SBC 2,153 10 Thorn St to Myrtle Ave Fairmount Avenue 0% 0% 0% 0% 0% 0% 0% 90% 0% 0% SBC very small facilities; Bundled with San Antonio and Scott St
2 $535,656 A City SBC 600 10 900 Block Scott St 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% Bundled with Fairmount and San Antonio
2 $812,457 City SBC 2,394 23 McCall to Kellog San Antonio Street 0% 40% 0% 0% 0% 40% 0% 0% 0% 40% 0% 0% 0%

4 $2,049,009 A City SBC 5,035 84 Market to Kelton Roswell, 51st 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

8 $830,301 City SBC 2,693 20 Hollister St to Saturn Leon Avenue 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

2 $520,719 City SBC 918 5 Date to Beech 10th Avenue 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

1 $816,655 A City SBC 1,747 26 LJ Blvd to end of Bird Rock Bird Rock Avenue 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% Start Date December 13, 2004

Sub Total $46,844,376 122,369 1,452 23.2 Miles Distribution

4 $1,102,888 City SBC 4,013 57 69th to Jamacha Lisbon Street City Install Trench & Conduit (CIP Coordination); expected start late November
2 $2,041,856 City SBC 5,638 150 W. Pt. Loma to Newport Ave Abbott Street November 22, 2004

Sub Total $3,144,744 9,651 207 1.8 Miles Distribution

7 $3,027,949 11,694 78 Fairmount to 54th Street Orange Avenue January 10, 2005 SBC JTO Date Oct 29
3 $4,114,503 D 13,889 119 I-805 to 44th St Meade Avenue January 17, 2005

1 $872,875 City SBC 2,989 19 Sugarman  to L.J. Village La Jolla Scenic Drive N. January 2005 Bundled with Bird Rock and Princess/Spindrift; 
2 $3,822,010 5,603 26 California Street CCDC Area 1, Phase 2, Job 1 January 2005 Distribution Only; No SBC Facilities; ICG Present
2 $1,702,982 8,678 43 Ash - Cedar, Front- 4th, Union CCDC Area 1, Phase 2, Job 2 January 2005

3 $3,689,031 D 14,675 125 I-805 to New Jersey Meade Avenue February 2005
4 $2,643,157 D 7,557 82 I-15 to 42nd Oceanview Blvd February 2005
7 $2,693,836 D 9,290 125 Del Cerro to Park Ridge Madra Ave February 2005
8 $1,421,687 D 5,625 21 Coronado to Tocayo Hollister St February 2005

6 $1,996,000 D Morena to Mildred Linda Vista Road Transmission March 2005 Bundled with Gaines Street Transmission
1 $831,367 A 1,987 32 Sprindrift to Torrey Pines March 2005 Need TWC's JTO Bundled with Bird Rock and LJ Scenic N.
1 $1,110,251 D 4,272 32 Torrey Pines to LJ Scenic S Hidden Valley Rd/ Via Capri March 2005

1 $2,131,407 D 5,934 48 Hillside Dr. to Exchange Pl. Soledad Avenue April 2005

6 $1,036,454 D, A 5,042 1 Texas St to Mission Center Camino Del Rio South May 2005
3,8 $7,154,000 D 12,631 Maple to Commercial 30th Street Ph II, 26th Stret Transmission May 2005 Bundled with 26th Street Transmission to avoid CP's

7 $1,035,056 D 2,986 33 Montezuma to 63rd Catoctin Drive June 2005

6 $1,787,060 D, A 6,908 1 Taylor to Bachman Place Hotel Circle South July 2005

8 $2,372,267 D 6,773 34 Sampson to Harbor Dr 28th Street August 2005

8 $1,200,000 D Sampson to Harbor Dr 28th Street Transmission November 2005

3 $6,345,983 D 11,588 731 Project Block 3 - FF September 2005
2 $7,102,132 D 24,499 596 Project Block 2 - E October 2005
1 $4,118,592 D 12,373 366 Project Block 1 - F November 2005
6 $8,710,178 D 27,470 790 Project Block 6 - Z December 2005

Sub Total $63,776,325 176,880 3,105 33.5 Miles Distribution

2 $3,822,010 California Street CCDC Area 1, Phase 2, Job 1 Transmission January 2006 Coordination with SDGE 230Kv installation
8 $1,700,000 D 15th to 22nd Island Avenue Transmission January 2006
4 $5,284,443 D 18,581 427 Project Block 4 - G January 2006
7 $7,184,894 D 18,537 720 Project Block 7 - F February 2006
8 $4,422,656 D 13,930 377 Project Block 8 - F March 2006

6 $1,914,000 D Riley,Gaines,Lauretta,Napa,AzunGaines Street Block Transmission March 2006 Coordination with SDGE 230Kv & LV Sub rebuild
7 $380,000 D Lea to Streamview 54th Street Transmission March 2006
8 $695,064 D Continental to Sikorsky Curran TBD (CIP Coordination)

Sub Total $25,403,067 51,048 1,524 9.7 Miles

TOTALS 359,948 6,288 68.2 Miles

Completed

$139,168,512

Princess/ Spindrift Street

Completed

Completed

SURCHARGE   ALLOCATION STATUS

Completed

Completed

Completed

SDG&E

Completed

Completed

Completed

CompletedCompleted

November 

Cable

No FacilitiesNo Facilities

Pole Relocation Only

SBC

No Facilities No Facilities

Completed


